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April 28, 1958

Dear Dan:

Enclosed are the monthly delivery status reports and project
fund status reports. The delivery status reports cover Systems 1, 3
and 4 and Data Reduction Equipment as of March 30, 1958. The project
fund status for Contracts A-101, A-102 and A-103 is shown as of Febru-
ary 28, 1958.

Portions of Spare and Support Equipment Lists are shipped as
they become available, but procurement of new items to revised lists
and short supply items has caused dates of completion to be advanced.

The last of the System 1 C5's and C6's continues to be delayed
in order to complete the laboratory tests. A delay in the delivery of
B Units has been caused by the lack of available test time, but no
further delay is anticipated.

The delivery of System 3 Receivers, System 3 A's and Test
Sets has moved further ahead because of a procurement problem,
which has now been corrrcted.

The System 4 support program schedule has been advanced for
lack of approval until very recently. Partials will be shipped as equip-
ment becomes available.

Delivery of the final A, Bl and B2 racks and 2C racks from the
field of Data Reduction Equipment has been delayed for lack of monitor
and mixer chassis. The problem has been resolved and delivery of
these racks is anticipated as shown. The E rack schedule has been
moved further ahead slightly because of the need for a C rack in testing.
The schedule of the F rack is uncertain. The problem of the writing

pens has not been resolved and until it is a firm schedule is not possible.
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The G, H, J, K and M racks have been used in conjunction with the
field evaluation of System 4, serial 103. The delivery of the M and N
racks will be interrupted in order to pick up all the recent technical

- changes.

Sincerely,

LA

Sid

Enclosures:

Project Fund Status A-101, A-102 and
A-103 (2 copies of each)

A-101 Cost Report (2 copies of each)

Copies 6a, 6b and 6c of following:
CMCC Doc. No. 221x5.7A
CMCC Doc.No. 221x5.4 Rev 1
CMCC Doc. No. 221x5.11A
CMCC Doc. No. 221x5.3B
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